
PHASE V

Building Partnerships 
and Asset Inventory 

3 – 6 Months

PHASE I

Implementation

PHASE IV
Implementation Road 

Map, Team Assignments
1 Month

PHASE II
Community Visioning 

3 – 6 Months

PHASE III
Priority Setting
3 – 6 Months
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